GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

B.R.R Vamsadhara Project- Formation of Off-shore Reservoir Project on River Mahendratanaya- Revised administrative Sanction for an amount of Rs.46628.15 Lakhs – Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 51 **Dated: 01-09-2017**

Read :

From the Chief Engineer, North Coast, Visakhapatnam, Lr. No.CE/NC/VSP/DEE1/AEE7/1799 MTR Vol.14/96 Govt. Dated.18.05.2017

***

ORDER:

In the reference read above, the Chief Engineer, North Coast has submitted that the Administrative sanction was accorded for the work "Excavation of flood flow canal taking off from Mahendratanaya River near Chapara (V), Meliaputti (M) in Srikakulam District for formation of Off-Shore Reservoir" for Rs.127.00 Cr vide G.O. Ms. No.1, dated.04.01.2007. The IBM estimate was prepared and sanctioned with SSR 2007-08 for Rs.122.32 Cr.

2. The Chief Engineer, North Coast has further submitted that the Hon'ble Minister for Water Resources Department in presence of Hon'ble Minister for Transportation, BC welfare and Srikakulam District in charge Minister along with Hon'ble MLA, Palasa constituency has conducted review meeting at Palasa on 22.04.2017 particularly on slow progress of Off Shore Reservoir Project and instructed to complete the work by June -2018. During review meeting the agency has represented that the quantities arrived as per approved drawings for structures are not tallying with the IBM estimate and requested to consider the extra quantities involved in structures as per G.O.MS No.22, Dt.23-02-2015. In turn, the Hon'ble Minister for Water Resources Department has instructed to submit the revised estimate for taking further necessary action.

3. Further the Government have issued certain instructions/ Guidelines for implementation to expedite the progress of works in irrigation projects vide G.O Ms No.22 Dt. 23.02.2015, G.O.Ms. No.63, Dt. 12.06.2015. Therefore, it is necessitated to prepare revised estimate.The revised estimate is prepared with SSR 2007-08 (IBM SSR) based on the quantities arrived as per approved drawings of the structures.

PTO

4. Under the circumstances explained above, the revised estimate is prepared and submitted by the Superintending Engineer with SSR 2007-08 which works out to Rs. 548.49 Crores against administrative sanction amount of Rs. 127.00 Cr. The Chief Engineer, North Coast, Visakhapatnam has, therefore, requested to accord revised administrative sanction and communicate at an early date.

5. Government after careful consideration hereby accord Revised Administrative sanction for the work "BRR Vamsadhara Project-Formation of off shore reservoir Project on river Mahendratanaya" for an amount of Rs.46628.15 Lakhs subject to correctness of provisions, quantities, rates and price adjustment calculations as per Agreement conditions and Government orders in force. The provisions proposed in the RE are shown in the Annexure.

6. The expenditure shall be chargeable to Head of Account "MH : 4701 Capital Outlay on Major and Medium Irrigation – SH (03) Medium Irrigation Commercial – MH: 245 Mahendratanaya River Flood Flow Canal".

7. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action in the matter accordingly.

8. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No. 48022/335/FMU.WR.II/2017, dated. 29-08-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam

Copy to:

The Accountant General, AP, Hyderabad
The Director of Works & Accounts, Ibrahimpatnam,Vijayawada
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
The Finance (FMU-WR II) Deptt.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER

ANNEXURE TO G.O.Ms.No.51, Water Resources (Proj.I) Department, dated. 01-09-2017

(Rs. in Lakhs)

S.No	Description	As per sanction	As per RE now proposed	Excess/ Less
1	A-Preliminaries	200.00	200.00	0.00
2	B-Land and R&R	326.00	29030.00	28704
3	C (i)-Works (Reservoir)	4150.00	4394.00	244.00
	(ii) Structures	650.00	650.00	0.00
4	D-Regulator	105.00	105.00	0.00
5	E-Falls	0.00	0.00	0.00
6	F-CD Works	450.00	450.00	0.00
7	G-Bridges	400.00	400.00	0.00
8 (i)	H-Escapes	15.00	15.00	0.00
(ii)	As approved by the Govt. for additional payment due to variation in addl. quantities	0.00	1408.99	1408.99
9	J-Navigation	0.00	0.00	0.00
10	K-Buildings	25.00	130.00	105.00
11	L-Earthwork (Diversion Channel, LMC & RMC)	4550.00	4876.06	326.06
12	M-Plantation	10.00	25.00	15.00
13	N-Tanks and Reservoir	10.00	50.00	40.00
14	O-Miscellaneous	443.55	1010.36	566.81
15	P-Maintenance	115.45	486.00	370.55
16	Q-Special T&P	0.00	0.00	0.00
17	R-Communication	10.00	50.00	40.00
18	S-Power plant and Electricity	10.00	50.00	40.00
19	T-Water Supply	0.00	0.00	0.00
20	U-Distributories (Minor & Sub-minor)	1000.00	2215.50	1215.50
21	V-Water Courses (Field Channels)	200.00	332.00	132.00
22	W-Drainage	10.00	50.00	40.00
23	X-Environment & Ecology	20.00	20.00	0.00
24	Y-Loss on Stock	0.00	0.00	0.00
25	Towards Additional lead for sand	0.00	584.00	584.00
26	Towards Price Adjustment arrears	0.00	96.24	96.24
	Total	12700.00	46628.15	33928.15

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT